SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 11:43PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: -Oct-
iary 689 onst Calen ar. ay 147 .ae 29-Oct-2012  Monday 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Cable Wrapping Activities
ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the South main =
cable . They had to wrap the cable . They started at 7:20 AM.
Obra , Carlos , Mario , Rigoverto , Roger , Ryan . Michael , Aaron , & Dario had to work on the cable
between PP # 102& PP # 100 . Crews had to wrap the cable after wrapping 7:75 meters earlier to cable
band at PP # 102 . They started at 7:20 AM. Crews had to stop few times to adjust the pressure on the
pulling cable , realign & lock the wires in place , apply zinc paste when it is needed . Crews were done on
the 1st bay on the South cable between PP # 102 & 100 at 12:00 PM. leaving 0.08 meter to be pulled &
locked by hands
In the afternoon , crews had to clean the end of the wrap , & cadweld the wires in 2 spots , run the
machine for 18 revolutions , wrap the wires around the cable for later use , remove the wrapping machine
& it 's accessories , & set them on the E line . They started at 12:40 PM. Crews were done at 3:00 PM.
Then, crews had to set the wrapping machine & the accessories between PP # 100 & 98 .
Michael & Aaron left the site to work on other activities at 1:30 PM.
Jorge & Jesus had to work on the cable . Crews had to clean the cable , apply the zinc paste , & work
with the other employees .
In addition to that , crews had to remove the straps & cover the areas where the Zinc paste was
applied cable They started at 7:25 AM.
John had to cover all the activities to the end of the shift . Check John report for all activities after
3:00 PM.
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 8.00 4.00 0.00 12.00 D
Ironworker JNM MICHAEL DRAPER 6.00 0.00 0.00 6.00 D
Ironworker APP DARIO LUCAS 8.00 4.00 0.00 12.00 D
ARRON DAVID 6.00 0.00 0.00 6.00 D
Ironworker JNM ROGELIO RUIZ 8.00 4.00 0.00 12.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 4.00 0.00 12.00 |:|
Ironworker FOR OBRA PAULK 8.00 4.00 0.00 12.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 689  Date: 29-Oct-2012  Monday

Ironworker JNM CARLOS BUSTAMANTE 8.00 4.00 0.00 12.00 D
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